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EXECUTIVE SUMMARY 
Corrective Action Unit (CAU) 543, Liquid Disposal Units, is listed in Appendix III of the 
Federal Facility Agreement and Consent Order of 1996.  CAU 543 consists of seven Corrective 
Action Sites (CASs) located in Areas 6 and 15 of the Nevada Test Site, which is approximately 
65 miles northwest of Las Vegas, Nevada.  CAU 543 consists of the following seven CASs: 
 
• CAS 06-07-01, Decon Pad 
• CAS 15-01-03, Aboveground Storage Tank 
• CAS 15-04-01, Septic Tank 
• CAS 15-05-01, Leachfield 
• CAS 15-08-01, Liquid Manure Tank 
• CAS 15-23-01, Underground Radioactive Material Area 
• CAS 15-23-03, Contaminated Sump, Piping 
 
From January 24, 2005 through April 14, 2005, CAU 543 site characterization activities were 
conducted, and are reported in Appendix A of the CAU 543 Corrective Action Decision 
Document (CADD) (U.S. Department of Energy, National Nuclear Security Administration 
Nevada Site Office [NNSA/NSO], 2005).  The recommended corrective action as stated in the 
approved CADD is No Further Action for five of the CAU 543 CASs, and Closure In Place for 
the remaining two CASs.   
 
The site characterization results and the recommended closure activities according to the 
approved CADD (NNSA/NSO, 2005) for each CAS include the following: 
 
• CAS 06-07-01, Decon Pad is located at the Area 6 Decontamination Facility, and no 
Contaminants of Concern (COCs) were reported above action levels during site 
characterization (NNSA/NSO, 2005).  The CAS will be closed in place with administrative 
controls by posting appropriate use restriction (UR) warning signs around the perimeter of 
the Building 6-605 foundation and implementing a land UR, with best management practices 
(BMPs). 
 
• CAS 15-01-03, Aboveground Storage Tank is located is located at the former  
U.S. Environmental Protection Agency (EPA) Farm in Area 15, and no COCs are present 
above action levels.  The site will be closed by taking no further action (NNSA/NSO, 2005) 
with BMPs. 
 
• CAS 15-04-01, Septic Tank, is located at the former EPA Farm in Area 15, and no COCs 
are present above action levels.  The site will be closed by taking no further action 
(NNSA/NSO, 2005) with BMPs.   
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• CAS 15-05-01, Leachfield, is located at the former EPA Farm in Area 15 and consists of a 
leachfield and distribution box southeast of the Building 06-15 foundation, and no COCs are 
present at this site above action levels.  The site will be closed by taking no further action 
(NNSA/NSA, 2005) with BMPs.     
 
• CAS 15-08-01, Liquid Manure Tank, is located at the former EPA Farm in Area 15, and no 
COCs are present above action levels.  The site will be closed by taking no further action 
(NNSA/NSO, 2005) with BMPs.   
 
• CAS 15-23-01, Underground Radioactive Material Area, is located at the former EPA 
Farm in Area 15, and no COCs are present above action levels.  The site will be closed by 
taking no further action (NNSA/NSO, 2005) with BMPs.   
 
• CAS 15-23-03, Underground Sump, Piping, is located at the former EPA Farm in Area 15 
and consists of a sump and associated piping between the sump and the CAS 15-01-03 
distribution box.  Polychlorinated biphenyls and plutonium-238 concentrations above action 
levels are present in the soil at the sump floor, and the site will be closed in place with 
administrative controls by backfilling and compacting the sump with clean fill material, 
grading the sump area to prevent precipitation runon, and posting UR signage around the 
perimeter of the sump.
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1.0 INTRODUCTION 
Corrective Action Unit (CAU) 543:  Liquid Disposal Units is listed in Appendix III of the 
Federal Facility Agreement and Consent Order (FFACO) which was agreed to by the state of 
Nevada, the U.S. Department of Energy (DOE), and the U.S. Department of Defense 
(FFACO, 1996).  CAU 543 sites are located in Areas 6 and 15 of the Nevada Test Site (NTS), 
which is approximately 65 miles northwest of Las Vegas, Nevada.  CAU 543 consists of the 
following seven Corrective Action Sites (CASs) (Figure 1): 
 
• CAS 06-07-01, Decon Pad 
• CAS 15-01-03, Aboveground Storage Tank 
• CAS 15-04-01, Septic Tank 
• CAS 15-05-01, Leachfield 
• CAS 15-08-01, Liquid Manure Tank 
• CAS 15-23-01, Underground Radioactive Material Area 
• CAS 15-23-03, Contaminated Sump, Piping 
 
All Area 15 CASs are located at the former U.S. Environmental Protection Agency (EPA) Farm, 
which operated from 1963 to 1981 and was used to support animal experiments involving the 
uptake of radionuclides.  Each of the Area 15 CASs, except CAS 15-23-01, are associated with 
the disposal of waste effluent from Building 15-06, which was the primary location of the 
various tests and experiments conducted onsite.  Waste effluent disposal from Building 15-06 
involved piping, sumps, outfalls, a septic tank with leachfield, underground storage tanks, and an 
aboveground storage tank (AST).  CAS 15-23-01 was associated with decontamination activities 
of farm equipment potentially contaminated with radiological constituents, pesticides, and 
herbicides.  While the building structures were removed before the investigation took place, all 
the original tanks, sumps, piping, and concrete building pads remain in place. 
 
The Area 6 CAS is located at the Decontamination Facility in Area 6, a facility which operated 
from 1971 to 2001 and was used to decontaminate vehicles, equipment, clothing, and other 
materials that had become contaminated during nuclear testing activities.  The CAS includes the 
effluent collection and distribution systems for Buildings 6-605, 6-606, and 6-607, which 
consists of septic tanks, sumps, piping, floor drains, drain trenches, cleanouts, and a concrete 
foundation. 
 
Additional details of the site history are provided in the CAU 543 Corrective Action 
Investigation Plan (CAIP) (U.S. Department of Energy, National Nuclear Security 
Administration Nevada Site Office [NNSA/NSO], 2004), and the CAU 543 Corrective Action 
Decision Document (CADD) (NNSA/NSO, 2005).  
 
1.1 PURPOSE 
The purpose of this Corrective Action Plan (CAP) is to provide the detailed scope of work 
required to implement the recommended corrective actions as specified in the approved CADD 
(NNSA/NSO, 2005). 
 
 CAU 543 CAP 
 Section:  Introduction 
 Revision:  0 
 Date:  September 2006 
 
 
2 
FIGURE 1.  CAU 543 SITE LOCATION MAP 
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CAU 543 consists of seven CASs located in Areas 6 and 15 of the NTS.  The sites were 
characterized in 2005 according to the approved CAIP (NNSA/NSO, 2004).  The results of the 
site characterization are reported in Appendix A of the CAU 543 CADD (NNSA/NSO, 2005).  
 
CAS 06-07-01, Decon Pad, is located at the Decontamination Facility in Area 6.  The CAS 
consists of the effluent collection and distribution systems for Buildings 6-605, 6-606, and 6-607, 
which include two 1,000-gallon (gal) septic tanks, two ground-level sumps and associated 
piping, the concrete foundation of Building 6-605, floor drains, drain trenches, and cleanouts.  
Polychlorinated biphenyls (PCBs) are the only contaminants of concern (COCs) present above 
action levels in the soil around the Decontamination Facility foundation. 
 
CAS 15-01-03, Aboveground Storage Tank, is located at the former EPA Farm in Area 15 and 
consists of a radiologically contaminated 25,000-gal tank located within a pit south of the former 
location of Building 15-06 as well as the associated piping between the tank and the 
Building 15-06 foundation, and the exterior holding pens.  The tank, which was originally 
located at the Area 5 Contaminated Waste Dump, contains waste from the metabolism and 
slaughter rooms within Building 15-06 as well as waste from the holding pens.  No COCs are 
present above action levels (NNSA/NSO, 2005).   
 
CAS 15-04-01, Septic Tank, is located at the former EPA Farm in Area 15 and consists of a 
1,000-gal septic tank, piping, and a cleanout southeast of Building 15-06.  Four floor drains, four 
sinks, and one toilet discharged to the septic tank from the Small Animal Laboratory, 
Biology Laboratory, Utility Room, and restroom within Building 15-06.  No COCs are present 
above action levels (NNSA/NSO, 2005). 
 
CAS 15-05-01, Leachfield, is located at the former EPA Farm in Area 15 and consists of a 
leachfield and distribution box southeast of the Building 06-15 foundation.  No COCs are present 
at this site above action levels (NNSA/NSA, 2005).    
 
CAS 15-08-01, Liquid Manure Tank, is located at the former EPA Farm in Area 15 and 
consists of a liquid manure tank, associated piping, and a concrete pad and drain northwest of the 
Building 15-06 foundation, which were used for the disposal of excess milk from the dairy cows, 
and wastes from the autopsy laboratory, milking room, and metabolism room.  No COCs are 
present above action levels (NNSA/NSO, 2005). 
 
CAS 15-23-01, Underground Radioactive Material Area, is located at the former EPA Farm 
in Area 15 and consists of an area of soil surrounding and underlying a perforated steel plate 
(PSP) (e.g., grate) measuring approximately 19 by 22 feet (ft).  No COCs are present above 
action levels (NNSA/NSO, 2005).   
 CAU 543 CAP 
 Section:  Introduction 
 Revision:  0 
 Date:  September 2006 
 
 
4 
CAS 15-23-03, Contaminated Sump, Piping, is located at the former EPA Farm in Area 15 and 
consists of a sump and associated piping between the sump and the CAS 15-01-03 distribution 
box.  The sump was used primarily for the collection of liquid waste from the Building 15-06 
laboratory.  PCB and plutonium-238 concentrations above action levels are present in the soil at 
the sump floor, with the contamination confined laterally by the concrete side walls and 
vertically by a hard, underlying stratigraphic layer.  The site will be closed in place with 
administrative controls by backfilling and compacting the sump with clean fill material, 
reestablishing appropriate signage around the perimeter of the sump, and establishing a site 
monitoring program. 
 
1.2 SCOPE 
The CADD identifies Closure in Place with Administrative Controls as the preferred corrective 
action for CASs 06-07-01 and 15-23-03 and No Further Action for the remaining CASs of 
CAU 543 (NNSA/NSO, 2005).  Briefly, the scope of work to implement this corrective action 
includes the following. 
 
CAS 06-07-01, Decon Pad, will be closed in place with administrative controls by posting 
appropriate use restriction (UR) warning signs around the perimeter of the Building 6-605 
foundation and implementing a land UR.  As a best management practice (BMP), the contents of 
the septic tanks, Sumps 1 and 2, and diversion boxes as well as the septic tanks, sumps, and 
associated piping will be removed, solidified if necessary, and/or excavated and disposed of in an 
appropriate facility.  Additionally, all floor drains and trenches will be filled with concrete and 
all open holes, diversion boxes, and cleanouts will be grouted to grade.  Any remaining debris, 
containers, drums, and associated waste within the storage yard will be sampled, if necessary, 
and disposed of at an appropriate facility. 
 
CAS 15-01-03, Aboveground Storage Tank, will be closed by taking no further action.  As a 
BMP, the liquid and solid contents of the AST and distribution box will be removed, solidified if 
necessary, and disposed of at an appropriate facility.  The AST, aboveground piping, and 
distribution box will then be removed and disposed of at an appropriate facility.  According to 
the CAU 543 CADD (NNSA/NSO, 2004), residual material in the Building 15-06 floor drain 
trenches did not contain COCs above action levels and will be grouted to grade. Appropriate 
signage will be reestablished around the perimeter of the foundation based on a radiological 
demarcation survey, as required by the NV/YMP RadCon Manual (DOE/NV, 2004). 
 
CAS 15-04-01, Septic Tank, will be closed by taking no further action.  As a BMP, the septic 
tank contents, the concrete tank structure, and the pipe located on top of the septic tank will be 
excavated and/or removed and disposed of at an appropriate facility.  The excavated area will be 
backfilled with clean fill.  Because there are no COCs associated with this activity, no 
verification sampling is required before backfilling the excavation. 
 
CAS 15-05-01, Leachfield, will be closed by taking no further action.  As a BMP, the contents 
of the distribution box, the loose pipe located on top of the distribution box, and the distribution 
box and associated piping between the distribution box and septic tank will be excavated and/or 
removed and disposed of at an appropriate facility.  The excavated area will be backfilled with 
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clean fill.  No verification samples will be taken from the excavation prior to backfilling due to 
the fact that no COCs are associated with this activity. 
 
CAS 15-08-01, Liquid Manure Tank, will be closed by taking no further action.  As a BMP, 
the wooden debris in and around the liquid manure tank, the contents of the manure tank, and the 
tank itself, will be excavated and/or removed and disposed of at an appropriate disposal facility.  
Because no COCs are associated with this activity, no verification samples will be collected prior 
to backfilling the excavation. 
 
CAS 15-23-01, Underground Radioactive Material Area, will be closed by taking no further 
action.  As a BMP, the steel grate and miscellaneous debris will be removed and disposed of at 
an appropriate facility.  A radiological demarcation survey will be conducted to determine 
whether or not the current posting can be downgraded or removed, and appropriate signage will 
be re-established around the perimeter of the CAS based on the demarcation survey results, as 
required by the RadCon Manual (DOE/NV, 2004). 
 
CAS 15-23-03, Contaminated Sump, Piping, will be closed in place with administrative 
controls by backfilling and compacting the sump with clean fill material, grading the sump area 
to prevent precipitation runon, reestablishing the Underground Radioactive Material Area signs 
around the perimeter of the sump, and establishing a monitoring program to ensure that the 
radiological postings are in place and legible.  
 
1.3 CORRECTIVE ACTION PLAN CONTENTS 
This CAP is comprised of the following sections and appendices: 
 
Section 1.0 Introduction 
Section 2.0 Detailed Statement of Work 
Section 3.0  Schedule 
Section 4.0  Post-Closure Plan 
Section 5.0  References 
Appendix A.1 Engineering Specifications and Drawings 
Appendix A.2 Sampling and Analysis Plan 
Appendix A.3 Project Organization 
Library Distribution List 
 
Appendix A.1 is included in this CAP as required by the approved FFACO CAP outline, but 
contains no material because engineering specification or drawings are not necessary for site 
closure.  Similarly, Appendix A.2 is included as required but contains no material, because 
Section  2.4 provides sufficient detail on sample collection. 
 
This report was developed using information and guidance from the following documents: 
 
• Federal Facility Agreement and Consent Order (FFACO, 1996) 
• Corrective Action Investigation Plan for Corrective Action Unit 543 (NNSA/NSO, 2004) 
• Corrective Action Decision Document for Corrective Action Unit 543 (NNSA/NSO, 2005) 
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2.0 DETAILED STATEMENT OF WORK 
2.1 CORRECTIVE ACTIONS 
Three corrective action alternatives for CAU 543 were identified in the CADD 
(NNSA/NSO, 2005):   
 
Alternative 1 – No Further Action 
Alternative 2 – Clean Closure 
Alternative 3 – Closure in Place with Administrative Controls 
 
2.1.1 Alternative 1 – No Further Action 
Of the three alternatives listed above, the approved corrective action is No Further Action 
(Alternative 1) for the CASs listed below (NNSA/NSO, 2005). 
 
2.1.1.1 CAS 15-01-03, Aboveground Storage Tank  
CAS 15-01-03 consists of a radiologically contaminated 25,000-gal tank located within a pit 
south of the former location of Building 15-06, the associated piping between the tank and the 
Building 15-06 foundation, and the exterior holding pens.  The tank contains waste from the 
metabolism and slaughter rooms within Building 15-06 as well as waste from the EPA Farm 
holding pens.   
 
Though no COCs above action levels were reported during site characterization 
(NNSA/NSO, 2005), because the AST contains liquids and sediments, the liquid and solid 
contents of the AST and distribution box will be separated if possible, removed, and disposed of 
as low-level radioactive waste (LLW) at an appropriate facility.  The AST, aboveground piping, 
and distribution box, will be excavated, removed, and disposed of as LLW.  Prior to disposal, 
foam or other material will be used to fill any remaining void spaces within the AST.  Any 
sediment remaining in the Building 15-06 floor drain trenches will be removed and disposed of 
as hydrocarbon waste, and the trenches will be filled with concrete.  The distribution box 
excavation will be filled with clean fill, and appropriate signage will be reestablished around the 
perimeter based on demarcation survey results, as required by the RadCon Manual 
(DOE/NV, 2004).  No verification sampling will be performed prior to the backfilling of the 
distribution box excavation due to the fact that no COCs are associated with this activity. 
 
2.1.1.2 CAS 15-04-01, Septic Tank  
CAS 15-04-01 is located at the former EPA Farm in Area 15 and consists of a 1,000-gal septic 
tank, piping, and a cleanout southeast of Building 15-06.  Four floor drains, four sinks, and one 
toilet discharged to the septic tank from the Small Animal Laboratory, Biology Laboratory, 
Utility Room, and restroom within Building 15-06.   
 
No COCs above action levels were detected (NNSA/NSO, 2005).  As a BMP, the septic tank 
contents, the concrete tank structure, and the pipe located on top of the septic tank will be 
excavated and/or removed, solidified with native fill if necessary, and disposed at an appropriate 
facility.  Specifically, approximately 300 gal of fluid from the influent portion of the septic tank 
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will be pumped into a lined basin, solidified with NTS native fill, and disposed of as LLW.  
Approximately 200 gal will be removed from the effluent portion of the tank, pumped into a 
lined basin and solidified, and disposed of as hydrocarbon waste along with the loose pipe 
located atop the tank.  The septic tank itself will then be disposed of as LLW, and the excavated 
area will be backfilled with clean fill.  No verification sampling is required prior to backfilling 
the excavation due to the fact that no COCs are associated with this activity. 
 
2.1.1.3 CAS 15-05-01, Leachfield  
CAS 15-05-01 is located at the former EPA Farm in Area 15 and consists of a leachfield and 
distribution box southeast of the Building 06-15 foundation.  No COCs are present at this site 
above action levels (NNSA/NSO, 2005).  As a BMP, the contents of the distribution box, the 
loose pipe located on top of the distribution box, and the distribution box and associated piping 
between the distribution box and the CAS 15-04-01 septic tank will be excavated and/or 
removed, solidified with native fill if necessary, and disposed of as LLW at an appropriate 
facility.  The excavated area will then be backfilled with clean fill.  No verification sampling is 
required prior to backfilling the excavation due to the fact that no COCs are associated with this 
activity. 
 
2.1.1.4 CAS 15-08-01, Liquid Manure Tank  
CAS 15-08-01 is located at the former EPA Farm in Area 15 and consists of a liquid manure 
tank, associated piping, and a concrete pad and drain northwest of the Building 15-06 
foundation, which were used for the disposal of excess milk from the dairy cows, and wastes 
from the autopsy laboratory, milking room, and metabolism room.  No COCs are present at this 
site above action levels (NNSA/NSO, 2005).  As a BMP, the wooden debris in and around the 
liquid manure tank will be disposed of as hydrocarbon waste.  The contents of the manure tank 
and the tank itself will be excavated and/or removed and disposed of as LLW at an appropriate 
disposal facility.  No verification sampling is required prior to backfilling any excavation at this 
CAS due to the fact that no COCs are associated with this activity. 
 
2.1.1.5 CAS 15-23-01, Underground Radioactive Material Area  
CAS 15-23-01 is located at the former EPA Farm in Area 15 and consists of an area of soil 
surrounding and underlying a PSP (e.g., grate) measuring approximately 19 by 22 ft.  No COCs 
are present above action levels (NNSA/NSO, 2005).  As a BMP, the steel grate and 
miscellaneous debris will be removed and disposed of as sanitary waste at an appropriate facility.  
A demarcation survey will be conducted to determine whether or not the “Underground 
Radiological Material Area” posting can be downgraded or removed, and appropriate signage 
will be reestablished around the perimeter of the CAS based on the demarcation survey results, 
as required by the RadCon Manual (DOE/NV, 2004). 
 
2.1.2 Alternative 3 – Closure in Place with Administrative Controls 
Of the three alternatives listed above, the approved corrective action is Closure in Place with 
Administrative Controls (Alternative 3) for the CASs listed below (NNSA/NSO, 2005). 
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2.1.2.1 CAS 06-07-01, Decon Pad  
CAS 06-07-01 is located at the Decontamination Facility in Area 6.  The CAS consists of the 
effluent collection and distribution systems for Buildings 6-605, 6-606, and 6-607, which include 
two 1,000-gal septic tanks, two ground-level sumps and associated piping, the concrete 
foundation of Building 6-605, floor drains, drain trenches, and cleanouts.   
 
PCBs are present above action levels in the soil at 19 locations around the Decontamination 
Facility (Building 6-605) foundation and are considered COCs.  A land UR will be implemented 
for the area extending 10 lateral ft from the Building 6-605 foundation.  The outside perimeter of 
the area will be fenced and UR warning signs posted according to the FFACO UR posting 
guidance (FFACO, 2003).   
 
As a BMP, the contents of the Building 6-605 septic tank will be pumped into a lined basin, 
solidified with native fill, and disposed of as hydrocarbon waste.  The contents of the Building 6-
607 septic tank, Sumps 1 and 2, and the diversion box will be pumped into a lined basin, 
solidified with native fill, and disposed of as LLW.  The septic tanks, sumps, and associated 
piping will then be removed and/or excavated and disposed of at the appropriate disposal facility.  
Pending verification sample results, all excavations will be backfilled with NTS clean native fill.  
All floor drains and trenches will be filled with concrete and all open holes, diversion boxes, and 
cleanouts will be grouted to grade.  Any remaining debris will be assumed LLW and disposed of 
accordingly.  All containers, drums, and associated waste within the storage yard will be 
sampled, if necessary, and disposed of at an appropriate facility. 
 
2.1.2.2 CAS 15-23-03, Contaminated Sump, Piping 
CAS 15-23-03 is located at the former EPA Farm in Area 15 and consists of a sump and 
associated piping between the sump and the CAS 15-01-03 distribution box.  The sump, which 
was in operation from 1972 to 1981, was used primarily for the collection of liquid waste from 
the Building 15-06 laboratory.  PCB and plutonium-238 concentrations above action levels are 
present in the soil at the sump floor, and will be closed in place with administrative controls by 
backfilling and compacting the sump with clean fill material, grading the sump area to prevent 
precipitation runon, reestablishing the Underground Radioactive Material Area signs around the 
perimeter of the sump, implementing a UR, and establishing a monitoring program to ensure that 
the radiological and UR postings are in place and legible. 
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FIGURE 2.  CAS 06-07-01, DECON PAD 
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FIGURE 3.  CASS 15-01-03, 15-04-01, 15-05-01, 15-08-01, 15-23-01, AND 15-23-03  
LOCATED AT THE AREA 15 EPA FARM
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2.2 CONSTRUCTION QUALITY ASSURANCE / QUALITY CONTROL 
Construction activities are limited to excavation, backfilling, removal of liquids from the sumps 
and septic tanks, and solidification of removed liquids.  No engineered structures will be 
constructed as part of site closure.  Therefore, a construction quality assurance/quality control 
(QA/QC) plan will not be required. 
 
2.2.1 Construction Field Sample Collection Activities 
Construction field samples are not necessary for the closure of any CASs listed in this CAP, 
although samples will be collected for the purpose of waste stream characterization.  Field 
sample collection activities are addressed in Section 2.4. 
 
2.2.2 Construction Laboratory/Analytical Data Quality Indicators 
CAU 543 closure activities are limited to debris removal, site fencing and posting, non-structural 
excavation and backfilling, and draining of fluid from septic tanks, distribution boxes, and 
piping.  Therefore, a construction QA/QC plan is not required and Construction data quality 
indicators (DQIs) are not applicable.  To ensure that backfill material remains consistent, all fill 
will be taken from an approved NTS borrow source. 
 
2.3 WASTE MANAGEMENT 
All waste will be managed and disposed of in accordance with applicable federal and state 
regulations, DOE orders, U.S. Department of Transportation, and National Security 
Technologies, LLC (NSTec) waste management procedures.  CAU 543 closure activities are 
expected to generate sanitary waste/construction debris, hydrocarbon waste, and LLW. Waste 
generated during closure activities will be properly managed and shipped to onsite or offsite 
disposal facilities.  Confirmation of waste disposal or transfer to NSTec Waste Generator 
Services (WGS) for management and disposal shall be included in the CAU 543 Closure Report 
(CR).   
 
2.3.1 Waste Minimization 
All work activities that generate waste will follow the NSTec Waste Minimization and Pollution 
Prevention Program.  Special care will be given to properly characterize and segregate the waste 
streams to avoid the generation of additional waste.   
 
2.3.2 Waste Types 
Sanitary Waste 
Sanitary waste (e.g., non-impacted personal protective equipment [PPE] and general trash) and 
construction debris (e.g., wood, concrete, block, metal, plastic) will be generated during closure 
activities for CAU 543.  All sanitary waste removed from sites will be screened for free release 
(U.S. Department of Energy, Nevada Operations Office [DOE/NV], 2004) and disposal.  It will 
be disposed of in an onsite landfill. 
 
 CAU 543 CAP 
 Section:  Detailed SOW 
 Revision:  0 
 Date:  September 2006 
 
 
13 
Hydrocarbon Waste 
All hydrocarbon waste will be analyzed for gamma-emitting radionuclides by either the In-Situ 
Object Counting System or laboratory analysis, in order to satisfy the landfill disposal 
restrictions.  Upon receipt of the analytical results, the waste will be properly characterized and 
disposed.  Any waste meeting the land disposal restrictions as specified in the landfill permit will 
be disposed in the Area 6 Hydrocarbon Landfill.  Hydrocarbon waste not meeting the landfill 
disposal restrictions for radionuclides will be stored in a waste accumulation area and disposed 
of as LLW. 
 
Low-Level Waste 
Closure activities will include removal of contaminated solidified fluids, tanks, piping, boxes, 
and debris impacted with varying combinations of plutonium-238, plutonium-239, 
americium-241, cobalt-60, cesium-137, uranium-235, uranium-238, and strontium-90.  All LLW 
will be characterized by laboratory analysis, and a profile for disposal will be prepared.  
Analyses of the waste will include PCBs, transuranics, and isotopic plutonium.  All LLW shall 
be managed and disposed in accordance with Organization Procedure (OP) OP-2151.304, 
“Radioactive Waste Tracking, Handling, and Management at the NTS” (Bechtel Nevada 
[BN], 2004a), and all applicable federal and state regulations.  All LLW will be packaged in the 
presence of a Waste Certification Official and WGS personnel according to OP-2151.304 
(BN, 2004a).  All LLW will be stored in a Radioactive Materials Area until a waste disposal 
profile is prepared and approved.  The LLW will then be disposed appropriately. 
 
PCBs/Hazardous Waste 
It is not anticipated that hazardous waste will be generated during CAU 543 closure activities.  
Should any waste be discovered through characterization sampling of drums (CAS 06-07-01) or 
other waste, the waste will be characterized by WGS, and a waste profile will be prepared.  The 
waste will be managed and disposed according to all applicable NSTec procedures and state and 
federal regulations.  Upon generation, the waste shall be containerized and stored in a satellite 
accumulation area or a 90-Day Hazardous Waste Accumulation Area, depending on the amount 
of waste generated.  After an approved waste profile is generated, the waste will be disposed of 
at an appropriate permitted treatment, storage, and disposal (TSD) facility.   
 
Personal Protective Equipment 
All PPE that becomes contaminated during closure activities shall be disposed of with the 
appropriate corresponding waste stream.  All wastes generated during closure activities will be 
properly disposed of in onsite landfills or at a permitted offsite TSD facility. 
 
Decontamination Waste 
Equipment that becomes contaminated during closure activities will be decontaminated onsite.  
Dry decontamination will be the preferred method.  For larger pieces of equipment that cannot be 
effectively decontaminated using dry decontamination techniques, wet decontamination 
techniques shall be used over a drum or waste pile.  For larger equipment, a decontamination pad 
consisting of a lined bermed area will be used.  The equipment will be driven onto the pad and 
decontaminated using pressurized water.  Smaller equipment and/or tools may be  
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decontaminated with soap and water.  All decontamination rinseate will be managed 
appropriately in accordance with all applicable regulations, and once characterized, properly 
disposed. 
 
2.4 CONFIRMATION OF CORRECTIVE ACTIONS 
Accurate and defensible analytical data will be collected to characterize waste and to verify that 
the closure objectives outlined in this CAP have been met.  The completion of BMP activities 
will be verified via physical observations, visual inspections, image documentation, and waste 
disposition documentation. 
 
2.4.1 Sample Collection Methods 
Due to the fact that no specific COCs are present at the CAU 543 CASs where excavations are 
being performed as a BMP, the collection of verification samples is not required during closure 
of CAU 543.  Waste characterization samples may be collected, and all samples will be collected 
by qualified NSTec Environmental Restoration personnel.  Surface soil samples will be collected 
using scoop and trowel or hand auger.  Subsurface soil samples will be collected using drilling or 
pushing methods (e.g., hollow-stem auger, Geoprobe, or other applicable methods).  Samples 
collected for required analysis are discussed in Section 2.1.3.  All sampling activities will follow 
Organization Instruction (OI) OI-2152.108, “Soil Sampling” (BN, 2000a).   
 
Sample traceability is established and maintained by completing a chain of custody form, as 
detailed in “Sample Chain of Custody,” OI-2152.100 (BN, 2002).  Sample collection date, time, 
and other pertinent information will be logged on a “Service Request and Chain of Custody 
Record,” and placed in a bound project field notebook.   
 
All samples will be collected in clean containers, labeled appropriately, sealed with a 
tamper-proof seal, bagged, placed on ice in a cooler, and transported to the NSTec 
Environmental Technical Services group under a sample chain of custody form.  The NSTec 
Environmental Technical Services group will be responsible for sample management and 
shipment of the samples to an approved offsite laboratory for analysis.  Samples will be analyzed 
by EPA-approved analytical methods at EPA-approved laboratories (EPA, 1996).  Sample 
analysis will include laboratory analysis of QA/QC samples and will follow stringent QA/QC 
procedures (EPA, 1996).  Sample analysis for radioisotopes will be performed in accordance 
with Environmental Measurements Laboratory Procedures Manual (DOE, 1997). 
 
One set of QA/QC samples will be collected for every 20 environmental samples.  QA/QC 
samples will include blind duplicates and matrix spike/matrix spike duplicates.  The blind 
duplicate will be labeled with a unique sample number.  
 
2.4.2 Laboratory/Analytical Data Quality Objectives 
Data quality objectives (DQOs) are qualitative and quantitative statements that specify the 
quality of the data required to support closure of a site.  The DQOs for CAU 543 site 
investigations were defined in the CAIP (NNSA/NSO, 2004) using the seven-step DQO process  
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developed by EPA (EPA, 2000).  The conceptual site models for the CAU 543 CASs were 
defined in the CAIP (NNSA/NSO, 2004), and these models were reconciled with the results of 
the site investigation in the CADD (NNSA/NSO, 2005).  (See Appendix A of the CADD.)   
 
Sample analytical results may be generated during closure activities for each CAS that will 
involve excavations, which may require the collection and analysis of verification soil samples.  
All laboratory data generated during closure activities will be reviewed by project personnel, to 
ensure the data are usable and complete according to the CAU 543 DQOs.  In addition, as 
specified in the Industrial Sites Quality Assurance Project Plan (NNSA/NV, 2002), a minimum 
of 100 percent of the final data packages for verification samples will be evaluated at the Tier I 
and Tier II levels using the applicable OIs.  These include OI-2151.303 (BN, 2004b) for 
validating radiological data, and OI-2154.459 (BN, 2003) for validating inorganic chemical data.  
OI-2154.459 is based on EPA Functional Guidelines (EPA, 2002).  Any data determined not to 
be valid will be identified in the CR.  More details on the proposed number and location of the 
verification samples are given in Section 2.1.3 of this CAP.   
 
DQIs are qualitative and quantitative statements that specify the data requirements of a project.  
The DQIs include precision, accuracy completeness, representativeness, comparability, and 
sensitivity.  These DQIs are discussed below. 
 
Precision 
Precision is a measure of agreement among a replicate set of measurement of the same property 
under similar conditions.  This agreement is expressed as the relative percent difference (RPD) 
between duplicate measurements (EPA, 1996).  Precision applies to parameters sampled and 
analyzed in duplicate. 
 
One duplicate sample will be collected per set of 20 or fewer verification samples.  All duplicate 
samples will be collected from the same medium and analyzed for the same set of analytes as 
verification samples.  The precision of the analytical results will be assessed by calculating the 
RPD for a verification sample and its duplicate sample results.  An RPD of less than or equal to 
30 percent indicates acceptable precision (NNSA/NV, 2002).   
 
Accuracy/Bias 
Accuracy is a measure of the closeness of an individual measurement or the average of a number 
of measurements to the true value.  Accuracy includes a combination of random error (precision) 
and systematic error (bias) components that result from sampling and analytical operations.  This 
closeness is represented as percent recovery (%R) (EPA, 1996).  Accuracy will be assessed by 
examining the %R of laboratory control and spiked samples.  A %R within the range of 
70-130 percent indicates satisfactory analytical accuracy (NNSA/NV, 2002). 
 
Representativeness 
Representativeness is a qualitative evaluation of measurement system performance.  It is the 
degree to which sample data accurately and precisely represent a characteristic of a population, 
parameter variations at a sampling point, or an environmental condition (EPA, 1996).   
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Representativeness will be attained by ensuring that the sample locations, analytical parameters, 
analytical methods, sampling protocols, and sample handling all meet the project-specific 
objectives. 
 
Comparability 
Comparability is a qualitative measure that expresses the confidence that one data set can be 
compared to another.  It will be achieved by using standardized field sampling procedures and 
same analytical methods for sample analysis.  Sample results will be reported in standard units to 
allow for comparison of the data. 
 
Completeness 
Completeness is a quantitative measure of data quality expressed as the percentage of valid data 
obtained that satisfies the project-specific requirements.  Because a limited number of samples 
will be collected for both waste characterization and verification of closure, 100 percent of the 
data collected needs to be of acceptable quality to maintain acceptable QA/QC standards.  
 
Sensitivity 
Sensitivity is the capability of a method or instrument to discriminate between measurement 
responses representing different levels of a variable of interest.  This indicator is determined 
from the value of the standard deviation at the concentration level of interest.  It represents the 
minimum difference of concentration that can be distinguished between two samples with a high 
degree of confidence.  Sensitivity must be sufficient to detect contaminants at or below decision 
levels.  Sensitivity will be achieved by analyzing all samples using appropriate EPA-approved 
analytical laboratories, methods, and instruments. 
 
2.5 PERMITS 
Prior to beginning field closure activities, planning documents and permits will be prepared.  
These documents will include a Field Management Plan, National Environmental Policy Act 
(NEPA) Checklist, NNSA/NSO Real Estate/Operations Permit (REOP), Radiological Work 
Permits (RWP), excavation permits, and blind penetration permits.  
 
National Environmental Policy Act Checklist 
A NEPA Checklist will be completed prior to all excavation activities at the site.  Excavation 
activities will follow all applicable federal, state, and local laws, regulations, and permits 
regarding protection of the environment. 
 
NNSA/NSO Real Estate/Operations Permit 
A REOP will be obtained prior to beginning closure activities.  The permit will establish the 
NNSA/NSO as the prime authority possessing control of the site.   
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Radiological Work Permit 
RWPs will be required for work at any radiologically-impacted site when radiological conditions 
require, as determined by NSTec Health Physics.  RWPs will inform workers of the specific PPE 
necessary to protect them while performing their tasks and identify site-specific controls.  The 
workers will be required to sign the permits and acknowledge their understanding of the 
requirements before entry into any contamination area, if present.  The RWPs will be maintained 
by Radiological Control Technicians at the entrance to the contamination area.  All site workers 
will be required to be Radiation Worker II-trained to perform any work within a radiologically 
controlled area.  
 
Excavation Permits and Blind Penetration Permits 
An excavation permit will be obtained prior to beginning any excavation activities.  These 
permits require that a utility clearance also be performed.  A copy of the permit will be filed 
on the site throughout the duration of the project. 
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3.0 SCHEDULE 
All preparation and field activities are scheduled for completion in Fiscal Year 2007.  The 
FFACO deadline for delivery of the CR to the Nevada Division of Environmental Protection is 
January 31, 2008.  Sufficient flexibility has been incorporated into the field schedule to allow for 
minor difficulties (e.g., weather, equipment failure).  The NNSA/NSO shall notify the Nevada 
Division of Environmental Protection of any condition or event that may impact the project 
schedule. 
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4.0 POST-CLOSURE PLAN 
Corrective Action Alternative 3, Closure in Place with Administrative Controls, requires 
post-closure site inspections.  The Administrative Controls will include implementing a UR at 
CAS 06-07-01 and CAS 15-23-03 to prohibit any unauthorized intrusive activities.   
 
4.1 INSPECTIONS 
Annual inspections will be completed at CAS 06-07-01 and CAS 15-23-03.  Inspections consist 
of annual (yearly) visual inspections of the postings to verify that the postings are in place and 
readable and that the URs are maintained.  Any identified maintenance and repair requirements 
will be reported to the Nevada Division of Environmental Protection (NDEP) and maintenance 
scheduled within 90 working-days of discovery.   
 
Results of all inspections in a given year will be included in the annual NTS Industrial Sites 
Post-Closure letter report.  The annual letter report will include the following information: 
 
• Discussion of observations and inspections 
• Copies of the site inspection checklists 
• Any maintenance records 
 
A copy of each annual letter report will be submitted to the NDEP. 
 
4.2 MONITORING 
Because no sampling or collection of data will be performed after closure of the CAU, no 
post-closure monitoring is required for these CASs.  Annual visual inspection will be performed 
for the CASs identified in Section 4.1, “Inspections.”   
 
4.3 MAINTENANCE AND REPAIR 
If any maintenance and repair requirements are identified during the annual inspection of 
CAS 06-07-01 and CAS 15-23-03, the NDEP will be notified, funding will be requested, and the 
repairs scheduled.  Any repair or maintenance performed at this site shall be documented in 
writing at the time of the repair and included in the annual letter report. 
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NOTE:  Sufficient details on the type, number, and location of verification samples to be 
collected to verify site closure activities has been provided in Section 2.4, “Confirmation of 
Corrective Actions.”  This Appendix is included here as required by the approved Federal 
Facility Agreement and Consent Order outline for a Corrective Action Plan. 
 
A.2-1 
APPENDIX A.2 
 
SAMPLING AND ANALYSIS PLAN 
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PROJECT ORGANIZATION 
The U.S. Department of Energy, National Nuclear Security Administration Nevada Site Office 
(NNSA/NSO) Federal Sub-Project Director is Kevin Cabble, and his telephone number is 
(702) 295-5000  
 
The identification of the project Health and Safety Officer and the Quality Assurance Officer can 
be found in both the Field Management Plan and the Site-Specific Health and Safety Plan.  
However, personnel are subject to change, and it is suggested that the appropriate NNSA/NSO 
Project Manager be contacted for further information.  The Task Manager will be identified in 
the Federal Facility Agreement and Consent Order Monthly Activity Report prior to the start of 
field activities. 
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LIBRARY DISTRIBUTION LIST 
U.S. Department of Energy 1 (Uncontrolled) 
National Nuclear Security Administration 
Nevada Site Office 
Technical Library 
P.O. Box 98518, M/S 505 
Las Vegas, NV 89193-8518 
 
U.S. Department of Energy 1 (Uncontrolled, electronic copy) 
Office of Scientific and Technical Information 
P.O. Box 62 
Oak Ridge, TN 37831-0062 
 
Southern Nevada Public Reading Facility 2 (Uncontrolled, electronic copies) 
c/o Nuclear Testing Archive 
P.O. Box 98521, M/S 400 
Las Vegas, NV 89193-8521 
 
Manager, Northern Nevada FFACO 1 (Uncontrolled, electronic copy) 
Public Reading Facility 
c/o Nevada State Library & Archives 
Carson City, NV 89701-4285 
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